BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 87 /2015-16 Date: 09/07/2015

MODIFIED WORK ORDER

To,

Sri. R. Satheesh,
(Sathya construction)
Contractor #600, Down
bazaar road, Yelahanka,
Bangalore-64.

Sub: **Improvements to side drains in DEO Residency layout in ward no. 7 Byatarayanapura, Kodigehalli sub division**

WORK CODE:007-15-000037

Ref: 1. Agreement no:19 Dated:15.04.2015
2.This office W.O. No.19 Dated:15.04.2015
3. Modified Agreement No. 87 Dt: 09/07/2015

*****

Pursuant to your signing of the contract modified agreement **Improvements to side drains in DEO Residency layout in ward no. 7 Byatarayanapura, Kodigehalli sub division** for the Modified contract price of **3616695.24** (Rupees Thirty Six Lakhs Sixteen Thousand Six Hundred Ninety Five paise twenty four only) and previous contract price is **Rs. 3627290.34** (Rupees Thirty Six Lakhs Twenty Seven Thousand Two Hundred Ninety and paise Thirty Four only) Mentioned in **W.O. No.19** Dated:15.04.15

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Kodigehalli Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Kodigehalli Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.